CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 ” DATE: 08/08/05 - 08/12/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: Il OSC.: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 09
MONITORS: RM: Scoft Soden

TO COMPLETION: 09/15/05

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 1-FCA 1-Eq. Operator
2-Laborers

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an_és needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM QUANT. ITEM QUANT.

Computers 2 Office Trailer 0

4wd Truck 1 Break/Security Trailer 0

2wd Truck 0 Radios 2

Cellular phones 2 Storage trailer 1

Portable Lights 1 Temporary Fencing as needed
Loader 1 200 series excavator w/hoe 1

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR 4 /l'\/, v
Date 3 \‘ i! 0 ( |

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE —

Date__ J ,/ ?/ 05

:

372017
IO




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 08/08/05 - 08/12/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: II OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 09
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Secure buildings from unauthorized entry.

2, Remove unsafe structure from area where trailers will be staged. Dispose of
debris and tires from building.

3. Begin to install electric for support zone areas.

4. Continue site security and fencing of property.

5. Provide portable lighting for night security.

6. Begin to map layout of building.

7.

Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 08/08/05 - 08/12/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: II OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 09
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred. .

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date |






